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1. Executive summary 

Key achievements for the quarter 

Auckland Transport (AT) successfully delivered a number of significant projects during 
the quarter. These include the following: 

 opened Te Horeta Road at Panmure (final major milestone of the first stage of 
AMETI)  

 commenced full Eastern Line electric trains operations 

 completed O’Connell Street upgrade 

 reached 75 million total annual patronage for the first time 

 launched AT Metro brand. 

Financial performance/Forecast 

AT’s net surplus before tax for the six months ended 31 December 2014 was $68.6 
million. This is $54.1 million favourable to the budgeted surplus of $14.5 million. The 
favourable variance is mainly due to $77.5 million of vested asset income partly offset by 
$12.4 million lower than budget capital funding from NZ Transport Agency (NZTA). 
Forecast net surplus at year end is $77.2 million. 

Capital expenditure excluding vested assets for the six months ended 31 December 2014 
was $324.8 million. This is $30.5 million lower than the year to date SOI budget of $355.3 
million ($833 million full year). The capital programme has been revised down by $100 
million for the year. Forecast full year capital expenditure is $733 million. 

Non-financial performance 

There are 31 non-financial performance measures covered by the Statement of Intent 
(SOI). Of the 31, nine are measured annually. Of the 22 measured this quarter, 20 were 
fully achieved, one was substantially achieved (i.e. within 97.5% of target) and one (ferry 
patronage) did not achieve target. 

Highlights in terms of performance are: 

 all targets for customer satisfaction measures were met 

 parking: off-street and on street occupancy rates were well above targets 

 public transport patronage continues to grow strongly (8.7% increase compared to 
previous year). 

Risk Management 

AT has adopted a risk management process that follows the joint Australian/New Zealand 
International Standard AS/NZS ISO 31000:2009 Risk Management Principles and 
Guidelines. All AT risks have been analysed using the guideline. The AT Board leads the 
risk management process. Key risks are monitored and reported to the Finance and Risk 
Committee regularly.  
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2. Strategic issues and focus areas 

In line with our strategic direction, AT has progressed the following projects over the 
quarter to 31 December 2014: 

 Electric Trains - 35 three-car units are now in Auckland, with provisional 
acceptance issued for 30. CAF manufacture is now four units ahead of the 
planned delivery schedule.  

 CRL - Project continues with reference design, property purchase, Notice of 
Requirement and consenting process. Work also continues on the Early 
Contractor Involvement (ECI) tender and preparation for enabling works package. 

 AMETI - The AMETI programme was restructured for better planning and 
resource allocation. With construction of stage 1 complete the project will move 
into design and property purchase activities for future stages. 

 North West Transformation (formerly known as NORSGA) - The developer 
continues to advance construction of the Westgate town centre (elements of plan 
change 15). Pak ’n' Save roading access was successfully completed and the 
store was opened on 4 November 2014. 

 Beach Road Cycleway - Stage 1 Beach Road and Mahuhu Crescent was 
completed last quarter. Procurement for stage 2 and construction will start from 
February 2015.  

 AT Metro integration ticketing and fares - The business case for integrated 
fares was approved by the AT Board with ‘Go Live’ targeted for late 2015. 

 Public Transport Operating Model (PTOM) - Bus PTOM contract industry 
feedback has been finalised. Industry feedback on ferry PTOM framework was 
completed in October for procurement framework and commercial arrangements. 

 The school transport programme team has been working with Transdev and the 
AT rail team to deliver messaging on fare evasion at high priority schools across 
the network. 

 Road Safety Promotion - AT delivered four large regional road safety initiatives 
including: 

- Rural Intersection and Urban Red Light Running campaign also linked 
to the installation of seven new Red Light Cameras with NZ Police. 

- Motorcycle Safety Video ‘Ride smart. Never be surprised’ was 
released in October and supported through Police checkpoints, promotions 
at motorcycle events and skills courses. The video has had over 67,000 
views and achieved the highest click-thru rate of any AT campaign to date.  

- AT worked closely with NZTA, NZ Police and ACC in the promotion and 
enforcement of the lowered adult drink driving limit in December, and 
launched a Drunksense campaign targeting younger drivers.  

- Slow Down Around Schools promotion and enforcement campaign was 

launched in Term 4 with NZ Police to raise awareness of the vulnerability 

of children on roads near schools. 
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3. Highlights for the last quarter 

AMETI 

The new Te Horeta Road, the last major milestone of the first stage of AMETI, opened on 
2 November 2014. Te Horeta Road is expected to take thousands of trucks a day off 
Panmure road. It goes through a 220m tunnel, has new cycle lanes and a shared cycle 
and foot path alongside.  

Electric Trains and Rail Electrification 

The electric trains continue to roll out into other areas following their delivery to Auckland 
and testing programme. Full Eastern Line electric train operations commenced on 8 
December 2014 with a 10 minute frequency operating during the peak times from 
Manukau, with 20 minute inter-peak and 30 minute off-peak services. The last part of the 
electrification of the Auckland metro rail network is complete with all the urban rail 
network now energised.  

CRL 

Enabling works Early Contractor Involvement tenders closed and evaluations 
commenced. AT was involved, in conjunction with Uptown community, in creating the 
CRL pocket park on Symonds Street. Bright red lines have been painted on streets in 
lower Queen Street and QE2 Square to mark the path of the CRL tunnel centre. 

O’Connell Street 

O’Connell Street in the central city has been opened as Auckland’s newest shared space 
through a successful partnership between AC and AT. Shared spaces are pedestrian-
friendly areas that provide space for a wide mix of public and commercial activity such as 
street dining, events and walking while still allowing access for vehicles. This project was 
funded by CBD targeted rates. 

AT Metro patronage 

AT Metro patronage totalled 75.8 million passenger trips for the 12 months to December 
2014, an increase of 8.7% on the 12 months to December 2013. Rail patronage 
continues to break records, with over 12.5 million passenger trips recorded in the last 12 
months.  

Comparative journey times (Northern Express Busway vs. motorway) 

Comparative journey times are now available and have also been made publicly available 
via TV and radio travel bulletins. The first day of live comparison saw the Northern 
Express journey travel time being up to 26 minutes faster than the comparative journey 
via the motorway. 

AT Metro Brand 

AT Metro is the new brand for Auckland’s public transport system across rail, bus and 
ferry. A common name, brand and colour will more easily define Auckland’s public 
transport options both for Aucklanders and the increasing numbers of domestic and 
international tourists visiting the city. 

Parking 

Early bird parking charges were discontinued on 1 December across CBD car parks 
(Civic, Downtown and Victoria Street). This is a significant move by AT to prioritise public 
transport by removing a product that encourages customers to drive into CBD during 
peak congestion. At the same time lease rates have also increased. 
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4. Future outlook  

Long Term Plan (LTP) 2015-2025 - Public engagement with Council about the LTP 
2015-2025 has commenced. This included engagement events with Local Boards, Iwi 
and transport stakeholders on priorities. Coming months will see draft plans in the public 
arena leading eventually to the LTP 2015-2025 and the Regional Land Transport Plan 
(RLTP) 2015-2025. AT’s instrument for guiding alignment and reconciliation between 
these plans is the Integrated Transport Plan. A draft of both the LTP and RLTP was 
released on 23 January 2015. 

Auckland’s public transport network - Ongoing improvement to Auckland’s public 
transport network will continue over the next four quarters. The new train fleet will 
increasingly be evident as additional electric trains join the system, the HOP card 
continues to change daily public transport use, and the fourth quarter will see the first 
bus route operator contracts put to the market for the revised southern Auckland bus 
routes.  

Work continues on developing the new public transport journey planner. This will 
deliver a step-change in the customer experience through improved functionality, putting 
more power in the hands of the customer. 

Results of public consultation about the draft Parking Strategy will be considered in the 
next quarter. When the policy is ready for implementation, Local Boards will be engaged 
on an area by area basis.  
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5. Key deliverables 

Progress for key projects/activities from last quarter 

Key project/activity Status Comments 

CRL- Property 
Acquisition Programme 

On-going  The CRL property acquisition programme is 
slightly behind plan but anticipated to catch up 
in 2015. Overall 55 of 125 full title surface 
properties have been acquired for the project. 

AMETI Stage 1 
Completed 

 The new Te Horeta Road, the last major 
milestone of the first stage of AMETI, opened 
on 2 November. Stage 1 also included building 
the new Panmure Station, three new bridges, 
new cycle paths and footpaths. 

Flat Bush School Road 
- Murphy’s Road 

Completed  Construction was completed in December. The 
project is to upgrade and signalise the 
intersection to resolving safety and growth 
issues. 

O’Connell Street Completed  AT lead this CBD targeted rate funded project 
to upgrade the streetscape and open space 
areas; transforming it into a ‘shared space’; and 
people-friendly destination. 

North West 
Transformation 

On-going  With paving works completed, the new Pak ’n' 
Save store has opened and planning for an 
interim bus interchange is nearing completion. 

 

Planned progress on key projects/activities for next quarter  

Key project/activity Comments 

Otahuhu Bus Interchange  Enabling works completed, preparatory earthworks 
are on-going over the next 2 months, the design is 
75% complete and full construction planned to 
commence in May 2015 for completion in February 
2016. 

Tiverton/Wolverton Route 
Upgrade - Alternate Cycle Route 

 Detailed design for the cycle way route is underway. 
Safety audit has been completed. Contractor has 
been commissioned to complete works outside the 
Blockhouse Bay School during the school holidays. 
Remaining works to be completed by June 2015. 

Albany Highway Upgrade 
(North) 

 Earthworks, works to Days Bridge footings and 
drainage commenced. Rosedale/Albany Highway 
roundabout to be removed in preparation for signals 
with completion scheduled for early 2017. 

Beach Road Cycle Lane –  
Stage 2 

 Procurement is underway for a February construction 
start and June 2015 completion. 

Dominion Road Parallel Cycle 
Route 

 Stage 1 construction of the cycle route is on track. 

AMETI  On-going investigation, design and property 
purchases are underway for future individual stages. 
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6. Financial performance 

The following criteria has been used to rate the financial performance for this report: 

Key Criteria   

 Target met or exceeded (100%+)   

 Target substantially achieved (97.5%-99.9%)   

 Target not achieved (0%-97.4%)   

$’m Budget 
to date 

Actual Variance Comment Full year 
budget 

Full year 
forecast 

Variance 

Operational 
 

       

Revenue/ 
External 
funding 

189.0  192.4   Includes increased 
AT Metro income 
due to higher 
patronage than 
budgeted. 

389.0  391.6   

AC funding 
 
 

117.8  117.8    235.6  235.6   

Found assets 
income 

- 15.2   - 14.8  

Expenditure 
excluding 
depreciation, 
amortisation 
and 
impairment  
 

300.9  305.3   Includes 
unbudgeted costs 
for storm damage 
on Great Barrier 
Island and delayed 
capitalisation of 
personnel costs. 

621.1  623.7   

Depreciation 
and 
amortisation 

133.0  141.4   Increased 

amortisation 

expense due to 

higher than 

budgeted 

intangible assets, 

and additional 

depreciation 

expense from the 

vested assets. 

266.0  293.0   

Loss on 
derivatives, 
disposal of 
assets and 
inventory 
impairment 

- 16.8   - 7.5  
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$’m Budget 
to date 

Actual Variance Comment Full year 

budget 

Full year 

forecast 

Variance 

Capital 
 

       

Expenditure 355.3  324.8   The capital 

programme has 

been revised down 

by $100m for the 

year, this has 

resulted in lower 

than budgeted 

expenditure year to 

date. 

833.1  733.3   

Vested asset 
income 

- 77.5   Vested assets of 

$77.5m not 

included in the 

budget. 

- 43.0  

 

 

AC funding – 
subsidy 

67.3  67.3    134.5  134.5   

AC funding – 
capital 
investment 

105.3  88.1   Capital investment 

was lower than 

budget as a result 

of capital 

expenditure being 

below budget. 

301.5  201.7   

AC loan 
funding 

108.5  107.5    215.2  215.2   

External 
funding 

74.3  61.9   Mainly lower NZ 

Transport funding 

for new capital due 

to delayed funding 

for property 

acquisitions. 

181.9  181.9   
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7. Performance measures 

The following criteria has been used to rate the performance for this report: 

Key Criteria 

 Target met or exceeded (100%+) 

 Target substantially achieved (97.5%-99.9%) 

 Target not achieved (0%-97.4%) 

  

Performance measure SOI Target 
On 

track 
Last actual 

 
Date of last 

measure 

Impact 1: Better use of transport resources to maximise return on existing assets 

1. Public transport 
subsidy per passenger 
kilometre (CPI adjusted 
to June 2012) 

$0.29 

 

$0.296 Dec 2014 

2. Parking: off-street1 

occupancy rates   
(peak 4-hour period) 

Within 80-90% 
range 

 99% 

 
Dec 2014 

3. Parking: on-street2 
occupancy rates (peak 
4-hour period) 

Within 70-90% 
range 

 

82% Dec 2014 

Impact 2: Increased customer satisfaction with transport infrastructure and services 

4. Percentage of public 
transport passengers 
satisfied with their 
public transport service 

 
83% 

 

 

83% Dec 2014 

5. Percentage of 
residents satisfied with 
the quality of roads in 
the Auckland region 

 
70% 

 

        71% Dec 2014 

6. Percentage of 
residents satisfied with 
the quality of footpaths 
in the Auckland region 

 
 

  
65% 

 

 65%  Dec 2014 
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Performance measure SOI Target 
On 

track 
Last actual 

 
Date of last 

measure 

Impact 3: Auckland’s transport network moves people and goods efficiently 

7. Arterial road network 
productivity3. 
Percentage of road 
corridor productivity 
maintained or 
improving on key 
arterial routes: 

 Airport to CBD (via 
Manukau Road) 

 St Lukes to St 
Johns (via 
Balmoral/ 
Greenlane West/ 
Greenlane East/ 
Remuera Road)  

 Albany to 
Birkenhead (via 
Glenfield Road) 

 Henderson to CBD 
(via Great North 
Road) 

 SH1 to Ti Rakau 
Drive (via Te Irirangi 
Drive) 

 SH20 to Portage 
Road (via 
Tiverton/Wolverton 
Road) 

53% of the ideal 
achieved 

      54% Dec 2014 

Travel times along strategic freight routes during the inter-peak period (9am-4pm), with 
85% of trips travelled within the following minutes: 

8. SEART (from Sylvia 
Park to East Tamaki) 

11       11 Dec 2014 

9. SEART (from East 
Tamaki to Sylvia Park) 

12  10 Dec 2014 

10. Wairau Road (from 
SH1 to SH18) 

8  8 Dec 2014 

11. Wairau Road (from 
SH18 to SH1) 

8  8 Dec 2014  
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Performance measure SOI Target 
On 
track 

Last actual 

 
Date of last 

measure 

12. Harris Road (from East 
Tamaki to SH1 
Highbrook interchange) 

10  9 Dec 2014 

13. Harris Road (from SH1 
Highbrook interchange 
to East Tamaki) 

11         11 
 

Dec 2014 

14. Kaka Street/James 
Fletcher Drive/Favona 
Road/Walmsley Road 
(SH20 to Walmsley) 

13  8 Dec 2014 

15. Kaka Street/James 
Fletcher Drive/Favona 
Road/ Walmsley Road 
(Walmsley to SH20) 

13  7 Dec 2014 

16. Great South Road 
(SH1 Ellerslie Panmure 
Highway Interchange 
to Portage Road) 

11  11 Dec 2014 

17. Great South Road 
(Portage Road to SH1 
Ellerslie Panmure 
Highway Interchange) 

11  10 Dec 2014 

18. Annual total public 
transport boardings  
(000) 

73,686  75,800 Dec 2014 

19. Annual Rapid Transit 
Network rail boardings 
(000)  

12,100  12,516 
 

Dec 2014 

20. Annual Rapid Transit 
Network busway 
boardings  
(000) 

2,511  2,665 Dec 2014 

21. Annual Bus network 
boardings excluding 
busway (including 
contracted school 
buses)  
(000) 

53,695  55,451 Dec 2014 

22. Annual Ferry 
boardings4 
(000) 

5,380  5,168 Dec 2014 
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Performance measure SOI Target 
On 
track 

Last actual 
 

Date of last 
measure 

23. Road maintenance 
standards (ride quality) 
as measured by 
smooth travel exposure 
(STE) for all urban 
roads 

Not less than 
82%   

 
Annual 

measure 
 

24. Road maintenance 
standards (ride quality) 
as measured by 
smooth travel exposure 
(STE) for all rural roads 

Not less than 
92% 

 
Annual 

measure 
 

Impact 4: Increased access to a wider range of transport choices 

25. Walking trips into the 
CBD during the 
morning peak 

5,500  
Annual 

measure 
 

26. Cycling trips in 
designated areas5 in 
Auckland: 

 during the morning 
peak 

 
142,200  

 
 

Annual 
measure 

 

27. Cycling trips in 
designated areas6 in 
Auckland: 

 all day 

958,000   
Annual 

measure 

 

28. Number of morning 
peak (7-9 am) car trips 
avoided through travel 
planning initiatives 

16,700  
Annual 

measure     

 

Impact 5: Improved safety of Auckland’s transport system 

29. Total death and 
serious injuries on local 
road network 

Fewer than 340 
(2.66% reduction 

from previous 
year) 

 
Annual 

measure 

 
 

30. Public and customer 
safety and security 
incidents across public 
transport network per 
1,000,000 passenger 
boardings 

 

0.90  
Annual 

measure 
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Performance measure SOI Target 
On 
track 

Last actual 
 

Date of last 
measure 

Impact 6: Reduced adverse environmental effects from Auckland’s transport 
system 

31. CO2 emissions from 
rail network 

No more than 
25.5 ktCO2e 

    
Annual 

measure 
 

 

1 Off-street parking occupancy measures Civic, Downtown and Victoria Street car park 
buildings. 

2 On-street parking occupancy is surveyed once a quarter in three central city parking 
zone precincts: Shortland/High Streets, K Road and Wynyard Quarter. Survey months 
were September 2014 and November 2014. 

3 Road corridor productivity is measured by: number of vehicles x their average speed x 
average vehicle occupancy by lane. Based on considerable research, Austroads 
(Association of Australian and New Zealand Road Transport and Traffic Authorities) has 
issued recommendations for measuring this, based on ideal arterial road conditions. 
Taking these recommendations into account, the AT productivity ideal has been set at: 
38,000 person km, per hour, per lane (900 vehicles travelling at an average speed of 
35kph in one lane, with an average of 1.2 occupants). 

4 Ferry numbers impacted by weather events in the quarter. Number of cancellations 
impacting on total numbers. Improvement in summer is expected to follow through into 
the next quarter and will track closer to target. New services are bedding in. 

5The nine sites currently used for reporting are located at: Upper Harbour Drive; Great 
South Road; Highbrook Drive; Lake Road; North-Western Cycleway (Kingsland); North-
Western Cycleway (Te Atatu); Orewa Cycleway, Tamaki Drive (Eastbound); and Twin 
Streams path. 
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8. Contribution to Māori outcomes 

AT’s SOI recognises all seven community outcomes as outlined in the Auckland Plan. 
This includes the Māori community outcome - Te Hau o Te Whenua, Te Hau o Te 
Tangata (a Māori identity that is Auckland’s point of difference in the world).    

There are six priority project areas in Auckland Council’s Annual Plan 2014/15 which are 
intended to give effect to Te Hau o Te Whenua, Te Hau o Te Tangata and show 
Auckland Council’s  and CCOs’ commitment to Māori. This includes the contribution to 
the transformational shift of significantly lifting Māori social and economic wellbeing. AT is 
able to contribute to all six priority project areas, however for the purpose of this report its 
focus is on priority outcome area: Transport, walking and cycling infrastructure, 
incorporation of te reo Māori signage/narrative, Māori design and public artworks.   

To give effect to this strategic outcome, AT will continue to engage with mana whenua on 
major projects using Te Aranga Māori urban design principles, and utilising AT’s Māori 
Engagement Framework (which includes Māori Value assessments) across the following 
activity classes.  

Activity 
classes 

 Jul-Dec  
Spend  

$ 

How it contributes to Māori outcomes / Progress 
 

Roads and footpaths 

AMETI 104,300 Cultural monitoring by mana whenua has reached its final 
stages in the construction works around Mt Wellington and 
Panmure Station, as per the Accidental Discovery Protocol.    
Hui were held with mana whenua in the early stages of the 
Reeves Flyover, Pakuranga. Work continued on finalising the 
Cultural Values Assessment for Mokoia Pa, a site of 
significance principally for Ngāti Paoa. The new road at 
AMETI, Te Horeta, named by mana whenua was opened on 
1 November with a site blessing.   

Dominion 

Road 

18,600 Ngāti Te Ata, Ngāi Tai ki Tamaki, Ngāti Whātua o Orākei, 
Ngāti Maru and Ngāti Tamaoho continue to work with the 
Dominion Road project team on the implementation of the 
Cultural Landscape Concept. This includes a hinaki (eel pot) 
inspired walking and cycling bridge, native planting landscape 
design, pavings, pou whenua and placemaking signage.     

Penlink  14,200 A joint Māori Values Assessment has been produced by 
Ngāti Manuhiri and Te Kawerau a Maki outlining the 
association of Māori values along the proposed Penlink route. 

East West 

and Mill 

Road 

5,300 Hui on East-West are continuing with mana whenua in a 
process now led by NZTA. Discussions were centred on the 
selection of the route options. Final documentation for Mill 
Road, including a Cultural Values Assessment from seven 
mana whenua groups, was finalised for lodgement with 
Council at the end of 2014.  
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Activity 

classes 

Jul-Dec  
Spend 

$ 

How it contributes to Māori outcomes / Progress 
 

Roads and 

Footpaths 

8,600 Includes the Glenvar Ridge Road project that has developed 
consent conditions from cultural impact assessments, 
addressing mana whenua issues. Work continues on cultural 
monitoring and Māori Urban Design opportunities in this 
project. 

Walking and 

Cycling 

4,300 Includes the Glen Innes to Tamaki Drive Shared Pathway 
which recently commenced engagement with mana whenua, 
including a walkover of the proposed route and identifying 
sites of Māori cultural and ecological significance. 

Public Transport/ Other Public Transport 

City Rail 

Link 

27,900 Work is progressing on the CRL design with mana whenua 
working closely with the CRL design team. Resource consent 
requirements, particularly regarding stormwater, and Cultural 
Impact Assessment triggers under the Proposed Annual 
Unitary Plan were the focus for mana whenua. A mauri model 
of assessment is being considered by mana whenua, and 
involvement in tendering processes for CRL. 

Te reo Māori 

translation 

2,000 A brochure outlining the changes to the new bus network for 
the Hibiscus Coast (Whangaparaoa/Orewa areas) was 
translated into te reo Māori by a licensed te reo Māori 
interpreter.     

Ōtāhuhu 

Bus 

interchange 

13,700 AT has been working with Ngāti Whātua o Ōrākei, Ngāi Tai ki 
Tāmaki, Ngāti Tamaoho, Te Akitai Waiohua, Ngāti Te Ata, 
Ngāti Maru and Ngāti Paoa in the detailed design of the 
Ōtāhuhu Bus Interchange. This includes cultural narratives 
that celebrate the portage, rango (totara logs used to move 
waka overland), Manukau Harbour and Tāmaki Walkways, 
maunga, navigation and the Ridge (Tutu trees). Other areas 
of importance identified were stormwater, plantings and water 
quality.   

Māori 

wardens  

300,000  Māori Wardens provide a customer service role on some train 
services particularly in the evenings. This is met through a 
contract between AT and TransDev.   

Public 

Transport 

19,500 Includes engagement with mana whenua on the Newmarket 
Level Crossing including the identification of stormwater 
issues. Next steps include Māori Urban Design opportunities 
and cultural narratives. 

Other  

RLTP 2,600 Two pre-engagement hui in Manukau and Orewa were held 
with mana whenua on reviewing the Regional Land Transport 
Plan (for incorporation into the Long Term Plan) and setting 
priorities for funding projects for 2015 onwards. Thirteen 
mana whenua groups were represented at the two hui where 
mana whenua were invited to contribute to the priorities prior 
to formal engagement in early 2015. 
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Activity 

classes 

Jul-Dec  
Spend 

$ 

How it contributes to Māori outcomes / Progress 
 

Te Wiki o te 

reo Māori  

13,000 Te Wiki o te reo Māori (Māori Language week) was held 
nationally from 21-27 July 2014. AT’s contribution to the week 
was a daily kupu o te rā (a transport related word of the day) 
that was handed out to commuters at key train and bus 
stations. Kapa haka was performed at the stations, the week 
beginning with a performance at Britomart with pork and puha 
soup served to commuters. Decals in te reo Māori were also 
placed on the floor at train stations.      

Wynyard 

Quarter 

12,100 Wynyard Quarter is an integrated programme with AT, 
Waterfront Development and Watercare. AT is leading the 
mana whenua engagement and mana whenua (from within 
the Waitematā Local Board area) have been developing a 
land contamination framework as the project moves towards 
its consenting phase. Discussions are also taking place on 
stormwater management and Māori Urban Design 
opportunities.   

Māori Image 

Gallery 

14,800 A Māori professional photographer was commissioned to 
provide Māori images for AT’s photographic library. These 
images covered AT activities including walking and cycling, 
public transport (ferry, train and bus), and Māori Urban 
Design.  A selection was included in AT’s Annual Report 
2014. 

Māori 

Engagement 

Framework 

6,000 A legal review of AT’s Maori Engagement Framework was 
undertaken to identify recent amendments including Treaty 
Settlement legislation and changes to the Land Transport 
Management Act.  

Transport 

Day with 

Mana 

Whenua 

N/A In July 2014, AT established a Transport Day with mana 
whenua (kaitiaki) who meets one day a month. Projects 
present to hui participants, and input and feedback is 
received from mana whenua. Further engagement occurs 
outside the Transport Day on projects. Resourcing for Māori 
outcomes is met by the specific projects. 

Other 

Engagement 

N/A Initial discussions have been held with iwi representatives in 
the North West with a view to a series of workshops with AT 
staff and contractors working in the area. These meetings will 
focus on areas of cultural and historical significance. 

AT senior staff participated in PWC review/Treaty of Waitangi 
Audit of AT’s contribution to Auckland Plan Maori Outcomes. 

Total 566,900  
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9. Key Local Board issues 

AT has enabled all Local Boards to have early input into the formation of the transport 
sections of the Long Term Plan. A second series of clustered workshops has been 
underway through late October to capture feedback. 

The Local Board Transport Capital Fund expenditure is improving, with recent refreshed 
guidance from Council about how the fund can be spent allowing innovative projects and 
partnerships to emerge across Council’s entities and departments. An example is the 
Future Streets programme in Mangere East, which has enabled the longstanding 
Wadden-Windrush community issue to be planned for resolution in a manner that 
increases pedestrian safety across a wide network of local streets and connections.  

AT is continuing to seek to improve engagement with Local Boards in an early, reflexive, 
and demonstrably responsive manner to local interests in projects and programmes, and 
local concerns about issues raised.  

10. Risk Management 

How AT identify, assess and manage risks. 

The risk management process adopted by AT follows the joint Australian/New Zealand 
International Standard AS/NZS ISO 31000:2009 Risk Management Principles and 
Guidelines. 

Risks are analysed in terms of: 

 gross risk profile (without any consideration of current mitigations or controls) - 
i.e. the maximum risk that AT could be exposed to.  

 net risk profile (after consideration of existing mitigations and controls) - i.e. the 
actual amount of risk that AT is exposed to.  

 the target risk profile - after identification of future cost-effective strategies for 
treating/mitigating risks, a target risk profile is created. This is a position the 
organisation can potentially achieve if planned or additional controls to the 
existing control environment are implemented. 

 monitor and report on the management of risks 

The AT Board leads the risk management process. Key risks are monitored and reported 
to the Finance and Risk Committee regularly.  No changes have been made in the 
quarter (i.e. 31 December quarter) to the approaches taken to risk management, internal 
audit, or external audit.  

Progress on current internal and external audit issues 

Progress against the activities contained within the 2014/2015 internal audit plan is in line 
with expectations. A number of special investigations (i.e. unplanned work) have also 
been completed. Recommendations from the external audit June 2014 management 
report have been substantially cleared and/or implemented. Remaining items are due for 
implementation in the coming months. 

Confirm we are unaware of any financial impacts that would affect the group. 
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Potential risks  

The following are the top ten potential risks identified, each with mitigation strategies, 
executive focus, and each of which is actively monitored and reported on regularly:  

Risk Category Risk Description Risk Class 

Health and Safety Work Place Safety A 

Service Delivery and Financial Major (AT) Projects A 

Service Delivery and Financial Major (External) Projects A 

Service Delivery Failure to Deliver Services A 

Service Delivery and Financial Project Management A 

Health and Safety, Service Delivery 

and Financial 

Asset Management A 

Health and Safety, Service Delivery 

and Financial 

Business Continuity A 

Service Delivery Information Technology Control 

Environment 

A 

Financial Purchasing and Procurement A 

Health and Safety, Service Delivery 

and Financial 

Contract Management B 

 


