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Dominion Road Corridor Upgrade  
Recommendations   
That the Board: 

i. Receives the report. 

ii. Approves the increase to the project budget from $58.5m to $66.3m (refer table 1). 

iii. Gives approval to proceed to tender for construction of the Dominion Road Upgrade 
Project (Project), subject to New Zealand Transport Agency (NZTA) funding being 
confirmed. 

iv. Delegates authority to the Chief Executive to award the construction contract for the 
Project (cycle route and main corridor), subject to a complying tender bid being 
received that is within the total approved budget of $52.3m (refer table 2). 

Executive summary 
The Project was presented to the Board in March 2014 at which time the Board gave 
direction towards finalisation of the detailed design including the management 
reccomendations for; amenity improvements, safety improvements and integration of 
Neighbourhood Bus Interchange and Canopy Trimming PT projects.  

The Project Team have finalised the detailed design and associated cost estimate taking into 
account direction provided at the March Board meeting and public open days held in early 
April.  The final changes incorporated are in line with the March Board Update paper.   

Strategic context 
The Integrated Transport Programme (ITP) has identified Dominion Road as a key strategic 
transport corridor vital for the public transport network as a Frequent Transit Network (FTN) 
link and to reduce conflict between buses and the increased general and commercial traffic 
serving the growing adjacent land uses signalled by the Auckland Plan. 

Background 
A summary of the previous Board Reports is set out below: 

Date Purpose / resolutions from report 
March 2014 Board Paper and powerpoint presentation: Presentation of 

reccomendations (amentity improvements and safety improvements) 
to adopt in the finalisation of the design. 

October 2012 Board Paper: Presentation of option analysis and seeking approval of 
preferred option. Option 4a selected for detailed design. 

June 2012 Board Paper: Looking to progress to detailed design of preferred 
option. Board requested additional work on option analysis. 

May 2012 PowerPoint Presentation: Dominion Road Corridor Plan. Identification 
of proposed corridor improvements.  
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Date Purpose / resolutions from report 
June 2011 Board Paper: Connection options for the south west central isthmus. 

Network, property and designation recommendations.  

Forecast Costs 

The total cost of the Project (estimate as at detailed design phase) can be seen in the table 
below. 

TABLE 1  

Phase Approved Budget Forecast (current) 

Investigation $3.0m   $3.0m 

Detailed Design $2.8m $2.8m 

Land Purchase $8.5m $8.1m 

Construction $44.1m $52.3m 

Total $58.5m $66.3m 

 

The forecast above includes suggested safety, cycle route and  amenity enhancement items 
discussed in the March 2014 Board paper. Savings in the main corridor works have led to a 
reduction of $1.4m from the cost forecast included in the March 2014 Board paper ($67.7m).  

The table above does not include the NBI’s or canopy trimming projects (which will be 
funded from the existing PT capital budget). 

 

PT Project Integration (Neighbourhood Bus Interchange & Canopy Trimming) 

As advised in the March 2014 Board Paper the project team will integrate (as appropriate), 
two current PT projects into the Project, namely the NBI’s and canopy trimming projects. Any 
canopy trimming initiatives need to accommodate double decker and/or light rail strategies. 

Communications and Stakeholder Engagement Strategy 
Please see attached the Communications and Stakeholder Engagement Strategy. 

This document has been discussed with (as approved by) Local Boards, Iwi, Business 
Association, Cycle Action Auckland, etc.  
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Next Steps  
 
A Business Case for Construction (as part of the NZTA construction funding approval 
process) is in preparation and will be tabled following NZTA approval.  
 

Item Date 
Cycle route construction starts May 2014 
Cycle route construction completed October 2014 
Dominion Road tenders issued May 2014 
Dominion Road construction starts August 2014 
Dominion Road construction completed Mid 2016 

 
Construction Cost Summary 
 
The project costs for construction are detailed in the table below: 
 
TABLE 2 
 

Phase Component Forecast 

Cycle 
routes 

Cycle route $4.2m 

Safety Improvements $1.7m 

Amenity Improvements $0.6m 

Additional cycle route $0.3m 

Sub Total $6.8m 

Dominion 
Road 

Main corridor upgrade  * $38.1m 

Safety improvements $0.6m 

Amenity improvements $3.6m 

Undergrounding and lights $3.2m 

Sub Total  $45.5m 

Total 
Project 

Project Expected 
Estimate $52.3m 

 
* Savings in the main corridor works have led to a reduction of $1.4m from the cost forecast 
included in the March 2014 Board paper ($67.7m). 
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Attachments 

 

Document ownership 
Prepared by Joe Schady 

Principal Project 
Manager 

 

Reviewed By Andrew Scoggins 
Group Manager 
Roading 

 
Recommended by Claire Stewart 

Chief Development 
Officer 

 
Approved for 
submission 

David Warburton 
Chief Executive 

 

 

Glossary 
Acronym Description 
AT Auckland Transport 
BCR Benefit Cost Ratio 
ITP Integrated transport Programme 
LTP Long Term Plan 
NBI’s Neighbourhood Bus Interchanges 
NZTA New Zealand Transport Agency 
SAR Scheme Assessment Report 
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