
Attachment 2 – Route Optimisation programme status as at 17 March 2012 
 
 Comment Results 

Route Type Stage 1 Pre 

Optimisation 

Report 

Post 

Optimisation 

Survey 

Stage 2 Post  

Optimisation 

Report 

Overall  

Status 

Comment Completion Travel time 

savings 

(hours) 

CO2 emission 

reduction 

(tonnes) 

Fuel 

savings 

(litres) 

First year 

benefits 

($m) 

St Lukes Full 100 % Completed 100 % 
 

Complete Complete Complete 81,034 266 106,098 1.46 

Symonds Street Full 100% 
 

Completed 100% 
 

Complete Complete Complete 234,052 1,005 402,429 4.41 

Dominion Road Full 100% Completed 100% Complete Complete Complete 105,000 117 51,000 1.72 

Broadway  Full 100% May 5% In 

Progress 

Software Installation prior to 
Post Travel Time Surveys 

June 2012     

Great South Road 
(GSR)Broadway to Central 
Park 

Full 100% May 40% In 

Progress 

Software Installation prior to 
Post Travel Time Surveys 

June 2012     

Great South Road– EP 
Highway to Princes St 

Full 100% May 15% In 

Progress 

 June 2012     

Great South Road Mangere 
to 
 Nicholson Ave 

Full 100% May 10% In 

Progress 

Decision on GSR/East Tamaki 

Required prior to Post Travel 

Time Survey 

June 2012     

Greenlane East Full 100% May 20% In 

Progress 

Works on temp hold –Water 
storm project on Peach Parade 
between 5.3.2012-17.4.2012 

June 2012     

Greenlane West Full 100% March 20% In 

Progress 

 June 2012     

Kyber Pass Full 30% May - In 

Progress 

Strategy Confirmed on March 
1

st
 2012 

June 2012     

Quay Street Partial - - - Complete Supported RWC Completed     

Fanshawe Street Partial - - - Complete Supported RWC Completed     

Customs Street Partial - - - Complete Supported RWC Completed     

Beach road Partial - - - Complete Supported RWC Completed     

 

 
 


