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IT & Business Systems Update 

Glossary  
 
Auckland Council (AC) 
Auckland Transport (AT) 
Disaster Recovery (DR) 
Document Library for Each Area or Project (Team Site) 
IT & Business Systems (IT & BS) 
Corridor Access Requests (CARs) 
Customer Relationship Management System (CRM) 
Passenger Transport Business Area (PT) 
AT IT Programme Management Group (ITPMG) 

Executive Summary 

This paper outlines progress made, key risks and future plans on both the IT & BS Strategic 
initiatives outlined to the Board in 2011, and IT & BS capability and capacity. 

Recommendations 

It is recommended that the Board: 

i). Receive the report 

Strategic Context 

In 2011 IT & BS prepared a strategy document that was presented to the AT Board.  This 
strategic approach was endorsed and work has been progressing on the implementation of 
projects to support the strategies. (Attachments 1 & 2) 

IT & BS activities are mostly driven by business initiatives, any process or business initiative 
invariably has an IT related impact, so should provide a view of what is occurring across the 
various Business Units.   

Background 

The following programmes of work were identified in the strategy and established to deliver 
the outcomes: 

 Online 

 Collaboration 

 Intelligent Transport Systems. 

 Corporate 
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The following tables provide updates on the current status of these programmes of work: 

Online 

Project Current Status Risks & Issues - 
Mitigation 

Identity and Access 
Management  

Solution Delivered into test, integration 
with AIFS, MyHop and CRM underway 

Low Risk 

Project 
progressing 

Requests for Services   1) Elected Members solution delivered 

2) Road Corridor Maintenance 
underdevelopment for June 
Implementation in conjunction with new 
contracts and business processes 

 

Low Risk 

 

“My Street”  - Publishing 
of information to the public 
via maps 

CARs in test, further information sources 
identified and program in place to deliver 
in phases over next six months 

Low Risk 

Online strategy  
(publishing real time 
information, role of social 
networks) 

3) Strategy with Corporate Communications 
to develop 

4)  Limited On-Line presence implemented 

Low Risk 

Corporate 

Project Current Status Risks & Issues 

Business process mapping   1) Process mapping framework 
developed. 

2) Training for initial Business 
Units completed. 

3) Process library implemented 
to store completed artefacts. 

Low Risk 

Many Business Unit 
processes not yet mapped 
but will not hinder day to day 
operations. 

Finance and HR system 
strategy, development and 
integration  

Deferred until a later date due 
to IT & BS workloads. 

No Risk 

Records management 
implementation 

Project commenced in 
December 2011 due for 
completion in August 2012. 

Low Risk 

Project will move AT towards 
compliance with the Records 
Management Act 
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Project Current Status Risks & Issues 

Reporting  and data 
warehouse enhancements  

1) Business Objects selected as 
reporting toolset. 

2) Initial rollout out of self-
reporting to the Passenger 
Transport area completed. 

3) Parking data is underway 

4) A plan of work to capture and 
report on other data has been 
prepared.    

Low Risk 

Pathway replacement Parking needs analysis 
identified higher priority 
projects ahead of this. 

No Risk 

licences and support 
available on-going 

Network Improvement 1) Network improvements to the 
Rail Fibre Optic Cable have 
been made to meet AIFS 
requirements.   

2) Full network redundancy and 
monitoring in place for this and 
other network components. 

3) Traffic Light and Parking 
network monitoring required 

1) Low Risk. 

2) Project underway to use 
Rail Fibre Optic Cable to 
provide redundancy for 
Bledisloe, Henderson, 
Britomart and Manukau. 

3) Network monitoring in 
place, being expanded out 
to include traffic light and 
parking devices and 
networks. 

Disaster recovery and 
business continuity  

1) Business Continuity Plans 
(BCP) requirements for 
system restore times required.  
21 Systems have been 
identified by IT & BS, these 
are currently being validated 
by the business and a project 
underway to review all other 
system requirements for the 
BCP 

2) A DR site has been 
established and tested in 
Wellington. Project underway 
to provide seamless network 
access by AT staff, network 
changes are required by both 
AT and AC which is underway.  

 

Medium Risk.(Business 
Continuity) 

High Priority Projects 
underway, but risk remains 
until project is completed  
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Collaboration 

Project Current Status Risks & Issues 

External project team 
collaboration -  

This has been delivered. Nil 

Supplier  and stakeholder 
collaboration and access   

This is available to limited 
suppliers and stakeholders.  A 
further project to extend this is 
underway. 

No Risk 

Unified communications.  1) Implemented for the Smales 
Farm, Britomart and Wharf 
office.   

2) Expansion of this across AT 
underway. 

Low Risk 

Video conferencing  1) Completed for limited internal 
use. 

2) Rollout to other offices and 
users planned. 

3) External video conference 
gateway is due for 
implementation by the end of 
April 2012. 

Low Risk 

 

Intelligent Transport Systems 

Project Current Status Risks & Issues 

Strategic technology 
alignment with NZTA 

1) Close co-operation 
established with NZTA 
including monthly meeting at 
various levels within IT.  

2) Alignment of approach and 
sharing of information 
systems initiated. 

Nil 

On-line traffic management 
visibility   

1) Will be provided in the release 
of “My Street” 

2) Work underway to investigate 
better traffic congestion 
information with NZTA. 

3) Work underway to make 
available information from AT 
to public developers. 

Issue 

Sharing of information 
policy is required. 

1) Medium Risk. 
(Adverse Publicity) 

AA looking for additional 
information (current 
manual feed) other 
organisations also want 
information but AT is 
currently not capable, nor 
has capacity to deliver 
this until late 2012 
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Project Current Status Risks & Issues 

GPS vehicle integration  Project Charter prepared but 
deferred by ATPMG 

Nil 

Real time information 
systems  

Implementation of new Rail 
Station and Ferry signs into 
the Real Time System 
completed. 

Decommissioning of legacy 
Rail and Ferry Systems also 
completed.   

Program of work in 
combination with Passenger 
Transport to improve 
accuracy is underway. 

Medium Risk  
(Public Perception) 

Accuracy of system is 
questioned by Public.  
Mitigation to correct data 
in system. Project being 
led by Passenger 
Transport for this. 

Virtual operations room. 
Implementation of systems 
to support JTOC. 

1) Completed 

2) Work on establishing common 
systems with NZTA 
underway. 

1) Low – Good progress 
being made 

2) Definition of JTOC 
functions progressing. 

 

General Initiatives and Projects 

IT & BS currently has 55 projects underway, with approximately 100 further requests 
submitted for evaluation.  These requests and projects are prioritised and approved by the 
ATPCG which comprises of Level 2 and Level 3 Managers from across the Business Units. 

Shared Services - AC and AT 

AT currently uses the following services from AC in relation to IT: 

(a) Telephony 

(b) Inter-Council Building Network 

(c) Copy Centre 

(d) Printers 

 

(a) Telephony 

AT has implemented its own telephony solution for Smales Farm, Pier 1 and Britomart. This is 
being expanded out to include the rest of AT. 

(b) Inter-Council Building Network 

AT will continue to utilise the Inter-Council network but will be separated logically from AC 
over that network.   

(c) Copy Centre 

At each AT site a large volume of copy work is currently being provided by the AC copy 
centres. 

(d) Printers 

AT has participated in the procurement process run by AC for the supply and support of all 
printers.  AT will take over management of all its own printers on its network under the new 
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contract, with a direct vendor relationship, but leveraging the AC contract and purchasing 
power.  This is similar to the joint arrangement we concluded with mobile phones. 

People Capability and Capacity 

The IT & BS organisational structure and staff numbers in each area is presented in 
Attachment 3. A number of audits were completed on IT & BS people process and systems in 
mid-2011 to ascertain and provide a check point as to how the Unit was delivering and its 
maturity level since formation. 

Whilst these reports highlighted areas for improvements, good progress has been made in all 
the identified areas. 

Good progress has also been made in recruiting staff, with only minor shortages remaining. 
Further improvements are required to optimise the performance of the Unit.  Extensive use 
has been made of contractors to enable projects to be completed and to fill skill gaps.  This 
has resulted in a shortage of physical space which is now a constraint to enabling additional 
workload to be absorbed within IT & BS. 

Training and coaching of Team Leaders and Managers is underway to improve the quality of   
IT & BS teams. 

An internal engagement plan has been prepared to ensure that IT & BS is aligned with and 
communicates with all the other areas of the business. 

Disaster Recovery  

On 24 February a core set of servers to provide a platform to restore applications and 
replicated email was in place and tested which replaced the temporary arrangements.   
Twenty-one applications will be replicated on the recovery site and further work, both with the 
applications and network components, is progressing to enable seamless access to the 
recovery site by AT staff. 

Work is progressing with Business Units to define the DR restoration time for each system and 
as these become available the relevant changes to the DR process and platforms will be 
made. 

The key MAXX website was successfully shifted to the AMAZON cloud infrastructure in the 
USA and Singapore for the Rugby World Cup. It is not possible to shift all the remaining 
applications in a similar way at this point in time, but following all of the Government initiatives 
in this area, announced late in 2011, it may be possible later in 2012. A watch on 
developments in this area is being kept. 

Contracts 

A vendor management framework has been implemented and renewal of the major contracts, 
Datacom, Fujitsu and Microsoft are completed with aligned service levels and support 
processes.  Other contracts are being migrated to this framework. 

Operations 

All the main operational processes have been completed, and now will continue to be refined 
over time. The Operations Manager resigned in December 2011 and a fixed term replacement 
will be utilised to drive the necessary changes and processes into the environment.  Following 
this a suitably qualified manager will be employed. 

Risk Management 

An IT & BS risk analyst has been recruited who has established an IT & BS risk framework, 
registers and processes within the overall AT risk management framework. 
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Overview 

IT & BS reviews of all work and projects that impact IT & BS are in place and working well with 
the ATPCG, which comprises Tier 2 and 3 Managers from across the business.  Some minor 
enhancements to the prioritisation process recommendations are still to be made. 

Security Check 

An external security check of the infrastructure has been completed by PWC with no major 
risks identified.  Recommended minor adjustments have been included in the operations 
remediation plan. Future checks will be completed quarterly in line with PCI compliance 
requirements 

Financials 
 

As shown in the table below, the IT & BS annual operating budget is $15 Million, including 
salary costs; $14 Million of this is spent on annual fixed costs including licences, computers, 
network costs and support contracts.   

This is not the total IT cost for AT as it excludes some IT related costs contained in other 
Business Units such as PT. 

A further $7.3 Million is allocated for all IT & BS project related work in other budget areas 
which includes not only business initiatives but also enhancements and expansion of the core 
IT infrastructure to support the business. 

The IT & BS spend for this year is within the forecasted amounts. 

IT & BS Budget Summary 

Description Budget 

Staff Costs 5,242,204 

Support Contracts 5,111,866 

Licences 2,086,508 

Equipment  712,261 

Communication Networks 321,169 

Contractors 691,320 

Depreciation & Amortisation 1,390,634 

Other 101,355 

Total 15,657,317 

 

Conclusion 
 

IT & BS continues to deliver its strategic initiatives whilst developing its capacity and capability 
to deliver the other business initiatives required of it.  Work to further identify risks and mitigate 
them will continue. 

Currently IT & BS has reached physical space limitations, so work will be prioritised by the 
ATPMG to keep IT & BS within its capacity to deliver. 
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Next Steps 
 

IT & BS has reviewed its own Business Unit vision and linked this to an engagement 
framework (high level diagram, Attachment 4) which is currently being communicated across 
the business via a communications plan.  This will also be communicated to our partners via 
the vendor engagement framework which is progressively being implemented.   

IT & BS has decided this year on four programmes of work which are: 

1) Intelligent Transport Systems 

2) Online 

3) Business Systems 

4) Capacity and Capability 

A list of projects for the forthcoming year has been compiled, but cannot be completed until all 
the Business Unit plans have been reviewed which is due by the end of March 2012, to 
ensure that all IT related activity planned for this year across the Business Units has been 
identified. 

On Line Programme of Work 

Work will focus on: 

 Road Corridor Maintenance requests for service (35 in total) which will be completed on 

1 June 2012 

 Providing a personalised portal for customers (Similar concept to Air New Zealand) 

 Working with business to define next Request’s for Services to be implemented. There 

are currently 294 processes that have been identified to be revisited or implemented on 

line for the first time.  

 Working with the Call Centre, Customer Services and PT area around consolidating 

and implanting a new Knowledge Base for use within AT. 

Intelligent Transport Systems 

Work this year will focus on: 

 Providing enhanced Road Maintenance information internally and externally 

 Implementing improved Traffic Congestion in conjunction with NZTA 

 Replacement of end of life Traffic Light data network technology with new solution in 

conjunction with NZTA and other Councils in New Zealand 

 Improving Real Time Bus, Ferry and Rail Systems and making them available on line 

 Integrating walking and cycling routes and times to Journey Planner  

 Planning for future impacts and projects with AIFS, and EMU and JTOC projects 
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Business Systems 

Currently identified significant projects are: 

 Parking – replacement of on-street ticket machines 

 Parking – replacement of Ticket Infringement System 

 Parking – implementation of technology to support new parking buildings 

 AIFS integration 

 Document & Records Management 

- Continue with personalised Business Unit training to gain higher levels of 

compliance with the Records Management Act and gain more staff acceptance of 

these processes. A plan is in place to visit 23 teams and personalise their Team 

Site by end of August 2012 with a target of 80% compliance. 

Disaster Recovery (DR) 

Plan and ensure DR implemented for all selected applications identified through the Business 
Continuity Planning process. 

Vendor Engagement Framework 

Continue to review and modify all remaining contracts and system support arrangements. This 
is expected to take six months to achieve. 
 

Process Mapping Framework 

Continue to promote and train Business Units on business process mapping in order to get the 
business models and process of AT documented.  AT has a total of approximately 200 high 
level business processes. 

Unified Communications 

Rollout out of Video Conferencing and extension of Smales Farm telephony solution across 
AT. 

External Reviews 

An update of the reviews completed last year are due for completion in March 2012, which will 
indicate the progress made to date and ensure we focus on areas that may still require 
attention. 

Risk Profile 

Following several reviews last year IT & BS commenced a risk register to track the outcomes 
from those reviews and other risks that it identified.  These are detailed in the Attachment 5.  
There are two high key areas of risk that are currently being addressed: 

1) Disaster Recovery 

2) Document & Records Management 

Both these areas have active projects in place, and are a key focus of IT & BS to deliver.  
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Attachments 

Attachment 1 – IT & BS Vision Slide presented to Board in 2011 

Attachment 2 – IT & BS Status Slide Update 

Attachment 3 – IT & SB FTE Overview Report 

Attachment 4 – IT & BS Engagement Model 

Attachment 5 – IT & BS Risk Table 
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