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Garnet Rd S4
Finishing Works

June ‘24Mar. ‘24Dec. ‘23 Dec. ‘24Sept. ‘24 Mar. ‘25 June ‘25
20242023 2025

Meola Road Stage 2
General Paving & Landscape Works, Road Rehabiliation Huia Rd - Walford Rd

Meola Road Stage 3
Meola Rd/ Pt Chevalier Rd Roundabout Construction

Garnet Road Stage 2
Town Centre & Intersection Upgrades

Point Chevalier Road Stage 4 
Stormwater Works South Pt Chevalier Rd
Other Surface Works

Point Chevalier Road Stage 3
Stormwater & Surface Works

Point Chevalier Road Stage 5
Pt Chevalier Rd - Meola Rd Roundabout. Surface Works

Point Chevalier Road Stage 7
General & Finishing Works Southern Half 
Pt Chevalier Rd

Garnet Rd S3
Garnet Road - Meola
Road Roundabout

Garnet Road Stage 1
Drainage Works

Point Chevalier Road Stage 2 
Stormwater & Road Works Smale St - Wakatipu St, 
Surface Works Formby Ave - Meola Rd

Point Chevalier Rd S6
Upgrades at Great North Rd 
Intersection & Crn Montrose St

Meola Road Stage 4
Finishing Works - Including Planting & Street Furniture

Meola Road Stage 1

Point Chevalier Road Stage 1  


