



AMETI

AMETI Project Update

17 March 2014

Panmure Interchange, Mountwell Crescent and Ellerslie Panmure Highway

Minor finishing works will continue around the interchange and some ongoing lane and road closures will be required at night to complete works along Ellerslie Panmure Highway. Final landscaping around the Panmure Interchange and Ellerslie Panmure Highway will be completed this coming April/May planting season.

AMETI Link Road North

Kerbing has been installed on Morrin Road West in preparation for the laying of pavement. This will be followed by work to complete the widening of Fraser Road.

The new sewer line along Morrin Road West is also underway.

Whilst we will endeavour to complete the majority of these works during the day, some work will need to be undertaken at night.

Planting on the Link Road North is expected to begin next month.

Mt Wellington Highway

The relocation of utility services on Mt Wellington Highway continues. Whilst this has caused some disruption around pedestrian routes, access to properties will be maintained at all times.

Night works around Malone Road are drawing to a close but some additional night shifts and Sunday day shifts may be required in the final stages.

AMETI Link Road South and Panmure Covered Box Tunnel

Fire protection, mechanical and electrical work and light installation is continuing in the tunnel and is expected to be finished by late April.

Landscaping and other associated works on the AMETI Link Road South, including the William Harvey Wetland, will start to take shape over the coming weeks.

Work has begun on an access area to construct a noise wall south of 95 Ireland Road along the Kiwirail corridor. Drainage works in the area are also underway.

William Harvey Footbridge

The pits for the lifts for the William Harvey footbridge have been completed in readiness for the lift installation. The footbridge and lifts are expected to be operational in May.

For more information phone 09 355 3553
or visit aucklandtransport.govt.nz



Van Damme's Lagoon

The desludging of Van Damme's Lagoon is in its last stages which will enable the reforming of the permanent wetland to begin. Platforms for the watercare pipebridge support works across the lagoon are expected to be set up over the coming month. These works are scheduled to continue through to mid 2014.

Ireland Road Stormwater Works

Backfilling of the two manholes on Ireland Road is almost complete. Vibration monitoring will also be undertaken to ensure levels comply with standards and that residents are not adversely affected. The stormwater outfall to the Panmure Basin is well underway with landscaping works planned for late March.

Auckland Transport thanks you for your patience whilst these works are being completed.

Should you have any concerns please do not hesitate to contact Stakeholder Management Specialist Greg Horne at greg.horne@aucklandtransport.govt.nz or on **09 355 3553**.

For more information, visit www.aucklandtransport.govt.nz/ameti



The new Panmure Interchange which was opened in January by Auckland Mayor Len Brown.