



AMETI

AMETI Project Update

13 February 2014

Panmure Interchange and Ellerslie Panmure Highway

The new Panmure Interchange was officially opened last month and over the next couple of months minor works around the station will be completed. Final planting in the interchange landscape areas will be undertaken in this coming April/May planting season.

Some lane and road closures will be required at night in order to complete work along the Ellerslie-Panmure Highway.

AMETI Link Road North

The final service installations are now underway on Morrin and Fraser Roads which will be closely followed by preparation to lay the pavement on the widened road. A service trench is also required from Morrin Road to Jellicoe Road North.

Whilst we will endeavour to complete the majority of these works during the day, some work will need to be carried out at night. This may generate some noise as we trench through the existing pavement. Should you have any concerns about these works please do not hesitate to contact us on the number below.

William Harvey Footbridge

Work on the William Harvey Footbridge continues with the main part of the bridge successfully installed last month. Fit-out works are progressing including the installation of lifts and stairs at the pedestrian bridge approaches.

Van Damme's Lagoon

Approximately 350 eels have been relocated from Van Damme's Lagoon in preparation for desludging. Once desludging and reshaping has been completed, Watercare will begin work on the support structure for the pipe bridge across the lagoon. This work is scheduled to continue until mid-2014.

AMETI Link Road South and Panmure Covered Box Tunnel

Work on the mechanical and electrical fit out is continuing on the covered box tunnel along with fire protection works.

The first stage of the new AMF Bowling carpark is now ready for curbing and pavement surfacing. This will be followed by the final footpath and landscaping works linking to the AMETI Link Road.

The erection of noise wall panels on the western side of the rail will get underway over the next few weeks as well as piling works for the noise wall construction and drainage south of the William Harvey Footbridge.

Although night works on Mt Wellington Highway will resume this month, we are looking at ways to reduce the number of night shifts required in order to minimise any disruption to residents. Please follow marked detour routes during these closures. Access to properties will be maintained at all times.

For more information phone 09 355 3553
or visit aucklandtransport.govt.nz



Ireland Road Stormwater Works

Stormwater works beneath Ireland Road are almost complete with the final stormwater pipe due to be pushed out into the Panmure Basin this month. The pits used to install stormwater pipes on Ireland Road are now being backfilled and the mouth of the stormwater pipe to the Panmure basin is currently being landscaped.

Auckland Transport thanks businesses, commuters, road users and residents for their patience as we complete these works.

Should you have any concerns about these works outlined above please do not hesitate to contact us to discuss further.



The new Panmure Interchange which was opened in January by Auckland Mayor Len Brown.